



NEWSLETTER no 3

January 2017

“Tools for skills”- teachers’ training

ERASMUS+ STRATEGIC PARTNERHIP PROJECT
AGREEMENT NUMBER – 2015-1-SE01-KA202-012255

Dear Partners and other stakeholders in the Tools for Skills project. This is the third newsletter of the project which is supposed to be issued every third month of the project, but for different reasons this letter comes late. The purpose is mainly to give an overview about what has been done in the project so far and a reminder to the project partners what has to be done in the nearest future. It can also be used to inform other stakeholders, for example a steering committee, about the progress of the project.

The code in brackets, for example (M3) refers to the activity in the action plan

1) The project was presented in the INTERNATIONAL CONFERENCE OF FORESTRY TRAINING CENTRES 27-29 JUNE 2016, SOLSONA, CATALUNYA, SPAIN by the coordinator where it evoke great interest among the some 150 participants from over 20 countries.

2) The third partner meeting (M3) was successfully held in Sofia, Bulgaria 6-7 September 2016 with participation of all partners.

3) The electronic version (A12) of the books WIHT 1 and 2 has been published and is downloadable from www.mieab.se

4) The webpages www.toolsforskills.eu and cd.diction.net have been updated as well as the glossary. (A11)

5) The mobility actions (C2 and C3) of the project has started. 2 Finnish students and 2 Spanish students has spent 4-6 weeks in Sweden in November- December and have successfully improved their knowledge about forest machines and forestry English. 3 Swedish students and 3 Bulgarian students are scheduled to go to Spain in early February.

The further planned mobilities are (please note the changes and give feedback)

<u>Host</u>	<u>Theme</u>	<u>Time</u>	<u>Students</u>
Finland	Forwarder	week 17-20	3 ES, 3 BG, 3 SE, 3 DE
Germany	environment	week 18-21	3 ES, 3 BG, 3 SE, 3 FIN
Sweden	environment	week 21-24 Changed!	2 ES, 4 BG, 2 DE
	Harvester	week 45-50	2 FIN
Spain	environment	week 42-45	3 FIN, 3GER

6) Reserve 9-12 June for a meeting in Segerstad, Sweden (M4). Give me names of participants so I can order flight tickets for you

7) The Teacher training is scheduled to April 2- 7 2017 in Munchehof, Germany, (C1). The people attending this course should be the ones that are responsible for the teachers training in the home countries, which means that at least three people/partner (two from Spain and Greece) will attend this course

8) The last parts of the Teachers manual are now delivered to the Greek team for final adjustments (O1)

9) an interim report is to be submitted by the end of February. Partners are requested to submit their reports no later than 14 February to the Contractor. Requirements for the report will be delivered later.

Kind Regards

Hakan Hulebo

Project coordinator

Hakan.hulebo@rjl.se +46 70 3471946